

Work Break Down Structure

Work Breakdown Structure (WBS)	Start Time	End Time	Allocated Person(s)
Project Initiation	1/29/03	1/31/03	
Project Abstract	1/29/03	1/31/03	Alex and Geoconda
Group Formation	1/29/03	1/31/03	Group
Problem Statement	1/29/03	1/31/03	Alex and Geoconda
Information gathering	1/29/03	1/31/03	Alex and Geoconda
Methodology	1/29/03	1/31/03	Alex, Geoconda, Fritz
Project Planning	2/5/03	3/1/03	
Milestones & Responsibilities	2/5/03	3/1/03	Alex, Geoconda, Rashaun
Features List	2/5/03	3/1/03	Alex, Geoconda, Rashaun
Feasibility Study	2/5/03	3/1/03	Geoconda
Who's Coming to the Site	2/5/03	3/1/03	Group
Distributing Client Survey	2/5/03	3/1/03	Alex and Geoconda
Determining Primary Objectives	2/5/03	3/1/03	Alex, Geoconda, Rashaun
Establishing Measurable Goals	2/5/03	3/1/03	Alex, Geoconda, Rashaun
Project Scheduling	2/5/03	3/1/03	Alex, Geoconda, Rashaun
Assigning Hours	2/5/03	3/1/03	Alex, Geoconda, Rashaun
Usability Test Plan	2/5/03	3/1/03	Rashaun
Quality Assurance Plan	2/5/03	3/1/03	Rashaun
Creative and Technical Brief	2/5/03	3/1/03	Rashaun & Alex
Outlining Strategy and Approach	2/5/03	3/1/03	Rashaun
Setting Up Project Site	2/5/03	3/1/03	Rashaun
Risk Management	2/5/03	3/1/03	Alex
System Analysis			
Business Models	3/2/03	3/9/03	Alex and Geoconda
Stakeholders Identification	3/2/03	3/9/03	Alex and Geoconda
Gathering Requirements	3/2/03	3/9/03	Alex and Geoconda
Documenting Requirements	3/2/03	3/9/03	Alex and Geoconda
As-Is DFD's	3/4/03	3/5/03	Joe
As-Is Decision Trees & Tables	3/4/03	3/5/03	Fritz
As-Is Structured English	3/4/03	3/5/03	Joe
As-Is Data Dictionary	3/4/03	3/5/03	Joe
Outlining Content	3/5/03	3/20/03	Alex and Geoconda
Creating Content Delivery Plan	3/5/03	3/20/03	Rashaun and Fritz
Building a Site Map	3/5/03	3/20/03	Alex, Geoconda, Rashaun
Setting Naming Conventions	3/5/03	3/20/03	Alex, Geoconda, Rashaun
Addressing Functional Areas	3/5/03	3/20/03	Mahek, Joe
Creating Screen Schematics	3/5/03	3/20/03	Rashaun
Determining Navigation	3/5/03	3/20/03	Alex, Geoconda, Rashaun
Outlining Content & Functionality	3/5/03	3/20/03	Alex, Geoconda, Rashaun
User Scenarios	3/5/03	3/20/03	Alex

Determining User Paths	3/5/03	3/20/03	Rashaun
Testing with Users	3/5/03	3/20/03	Geoconda and Rashaun
Reviewing User & Technical Goals	3/21/03	3/22/03	Geoconda and Rashaun
Conceptual Brainstorming	3/21/03	3/22/03	Group
Developing Initial Comps	3/21/03	3/22/03	Group
Creating Graphics Video etc.	3/21/03	3/22/03	Alex and Geoconda
Creating Style Guides etc.	3/21/03	3/22/03	Rashaun
Prototyping	3/21/03	3/22/03	Rashaun, Fritz, Joe, Mahek
Testing and Verification	3/21/03	3/22/03	Group
Testing Usability	3/21/03	3/22/03	Group
System Design			
To-Be DFD's	3/20/03	4/4/03	Group
To-Be Decision Trees & Tables	3/20/03	4/4/03	Fritz
To-Be Structured English	3/20/03	4/4/03	Fritz
To-Be Data Dictionary	3/20/03	4/4/03	Joe
To-Be Structured Chart	3/20/03	4/4/03	Joe
Data Driven Design	3/20/03	4/4/03	Alex and Geoconda
Object Oriented Design	3/20/03	4/4/03	Alex and Geoconda
Outside-In Driven Design	4/5/03	4/5/03	Alex and Geoconda
Architectural Design	4/5/03	4/5/03	Alex and Geoconda
Corba	4/5/03	4/5/03	Rashaun
Software Testing			
Functional Test	4/17/03	4/29/03	Alex and Geoconda
Performance Test	4/17/03	4/29/03	Alex and Geoconda
Acceptance Test	4/17/03	4/29/03	Alex and Geoconda
Implementation Test	4/17/03	4/29/03	Alex and Geoconda

Joe's WBS

Name Of Task	Start Date	End Date
1) Global.aspx	Feb 3 rd 2003	Feb 3 rd 2003
2) Assignment Data Base	Feb 3 rd 2003	Feb 5 th 2003
3) Index.aspx(Log In)	Feb 9 th 2003	Feb 16 th 2003
4) Productlist.aspx	Feb 19 th 2003	Feb 28 th 2003
5) Addcart.aspx	March 1 st 2003	March 8 th 2003
6) Removeitem.aspx	March 16 th 2003	March 25 th 2003
7) Logo Design	March 17 th 2003	March 17 th 2003
8) Checkout.aspx	April 1 st 2003	April 2 nd 2003
9) Logout.aspx	April 5 th 2003	April 21 st 2003
10) Showcart.aspx	April 7 th 2003	April 15 th 2003

11) Register.aspx	April 4 th 2003	April 17 th 2003
12) Showproduct.aspx	April 8 th 2003	April 19 th 2003
13) DVD Graphic	April 9 th 2003	April 9 th 2003

Mahek's WBS

Name Of Task	Start Date	End Date
1) Planning /Designing	Feb 28th	March 12th
2) Prototyping (Interface)	March 1st	March 3rd
3) Index.html	March 6th	March 7th
4) Date base designing	March 18th	March 19th
5) Navigation	March 21st	March 22 nd 2003
6) Redesigning Interface using Flash	April 1st	April 4th
7) Re-designing Database	April 5 th	April 6th
8) Salsa. Asp	April 5 th	April 11th
9) Merengue. Asp	April 9 th	April 10 th
10) Bachata. Asp	April 11 th	April 12 th
11) Executable asp page1	April 12 th	April 14th
12) Executable asp page2	April 13 th	April 14th
13) Executable asp page3	April 15 th	April 15 th
14) Testing pages	April 15 th	April 15 th
16) Registration of Asp	April 16 th	April 16 th
17) Testing Forum	April 16 th	April 17th
18) Reply1.Asp	April 20 th	April 22nd
19) Reply2. Asp	April 20 th	April 20 th
20) Reply3. Asp	April 21 st	April 22nd
21) Loading forum	April 23rd	April 23rd
22) Testing Forum on ASP server	April 25 th	April 25th
23) Vectorzing Bachata videos	April 26 th	April 26 th
24) Maintaining & Testing	April 27 th	April 27 th

Fritz's WBS

Name Of Task	Start Date	End Date
1) Work on Site HTML Template	2/5/2003	2/8/2003
2) HTML Page Pre-Design / System Role Play.	3/15/2003	3/22/2003

3) Contact Page	3/20/2003	3/20/2003
4) Decision trees/ Tables / Structured English	3/22/2003	3/24/2003
5) HTML Home Page Site Links	3/26/2003	3/29/2003
6) Salsa Pages Creations	3/27/2003	4/3/2003
7) Final HTML Site Customizations	4/6/2003	4/7/2003

Rashaun's WBS

Name Of Task	Start Date	End Date
Layout 1	2/1/03	2/1/03
Layout 2	2/4/03	2/4/03
Prototype 1	2/9/03	2/12/03
Logo Creation	2/19/03	2/19/03
Adding Menu Buttons	2/25/03	2/25/03
Deciding colors, fonts, sizes	2/28/03	2/28/03
Creating Style Sheets	3/2/03	3/4/03
Creating Background Image	3/4/03	3/4/03
Creating Bottom Homepage Teasers	3/5/03	3/5/03
HTML Prototype 1	3/7/03	3/7/03
HTML Prototype 2	3/15/03	3/15/03
HTML Prototype Finalized	3/19/03	3/19/03
HTML Template Created	3/20/03	3/20/03
Sounds Added	3/22/03	3/22/03
JavaScript added for slight Interaction	3/23/03	3/23/03
Flash Pages Created	3/25/03	3/25/03
Layout of Pages, Schematics	3/27/03	3/27/03
XML DTD created	4/2/03	4/2/03
Highlights XML file & CSS	4/6/03	4/6/03
Forms for Login and Quick Links Created	4/10/03	4/10/03
Created Flash Contact Us Pages	4/12/03	4/12/03
Filmed Video Clips	4/20/03	4/20/03
Filmed Routines for DVD	4/26/03	4/26/03
Vectorized Videos	4/27/03	4/27/03
Populated Pages	4/30/03	4/30/03
Created Teasers	5/2/03	5/2/03
Incorporated HTML Bio Picture	5/4/03	5/4/03

4 Milestones and Responsibilities

Begin Phase	End Phase	Phase Implemented &	Description of Phase
--------------------	------------------	--------------------------------	-----------------------------

(date)	(date)	Allocated Resources	
1/29/03	1/31/03	Phase I Project Initiation	Abstract, Group Formation, Problem Statement, Information Gathering, Methodology
2/5/03	3/1/03	Phase II Project Planning	Milestones, Feasibility Study, Features List, Project Scheduling Risk Management, etc.
3/2/03	3/9/03	Phase III -A Requirements Engineering	Analysis I Business models, Stakeholders, Gathering Requirements, Documenting and modeling
3/5/03	3/20/03	Phase III - B Information Architecture	Analysis II Content, Site View, Screen View, User View
3/21/03	3/22/03	Phase III – C First Prototype/Approaching Visual Design	Analysis III Reviewing user tech goals, Conceptual Brainstorming, Prototyping
3/20/03	4/4/03	Phase IV - A Architectural Design	System Structuring, Control Models, Modular Decompositions, Database Design, user interface Design
4/5/03	4/5/03	Phase IV - B Second Prototype	Readdressing Scope, Budget, & Tech Requirements, Optimizing graphics, Addressing Scripting
4/17/03	4/22/03	Phase V Final Documentation	Full project Documentation, Implementation plan
4/17/03	4/29/03	Phase VI Final Software Product	Final Software Product
4/18/03	4/29/03	Phase VII Software Testing	Validation 7 verification Documents, Readdressing QA test plan, Tracking & fixing bugs, Adjustment report